COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 06/ 2017

ESTI MATE SUMVARY 08: 15: 50
CONTI D: C20939 ESTI MATE NO 0003 PROG SPEC YR 2005
PCN: 20939- BI D COFRS REPORTI NG CATECCRY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARGED: 51.0 DAYS TIME ALLOW 80 WORK DAYS
Various Locations in Region 4 PERCENT TI ME: 63. 75 ORI G TI ME ALLOW 80 WORK DAYS

PRQJECT NO STAR400- 348
FY2017 Region 4 Controller & Cabinet Replacenent

NAME OF ROAD:
PRQJECT COUNTI ES: VELD BOULDER, REG ON 4
LARI MER
CONTRACTOR:
PAONI A, | NC dba PAONIA, LLC PAY PERI OD ENDI NG 10/ 31/ 2017 DATE TI ME STARTED 06/13/2017
5055 LI ST DRI VE DATE LET 05/ 04/ 2017 DATE WORK BEGAN
DATE AWARDED 05/ 12/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 13/ 2017 DATE ACCEPTED
COLORADO SPRI NGS CO 80919 (719) 590- 1344 DATE NOTI CE TO PROCEED 06/ 13/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJIECT AMI:  $ 1, 385, 630. 50 PARTI Cl PATI NG $ 0. 00 $ 0. 00
AWARD PRQJECT AM: $ 1,280, 180. 50 NON PARTI CI PATI NG 686, 597. 00 353, 894.50
PERCENT COVPLETE: 49. 55% TOTAL EARNI NGS 686, 597. 00 353, 894. 50
FUNDS AVAI LABLE: $ 699, 033. 50 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 686, 597. 00 353, 894. 50
TOTAL CLAI MB: $ 0.00 RETAI NAGE -19,202.71 -9,401. 63
SECURI TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 667, 394. 29 344, 492. 87
LI QUI DATED DAMAGES 0. 00 0.00
AUTOPAY ADJUSTNENT 0. 00 0.00
AVOUNT DUE 667, 394. 29 344, 492. 87
OTHER ADJUSTMENTS 0.00 0. 00
PAMENT DE s 344,402.87

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20939

PCN: 20939-BI D

PRQJECT: STARA00- 348

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00210 Renoval of Concrete Pavenent

0010 202-00220

Renoval of Asphalt Mat

0015 202-00827

Renoval of Pull Box

0020 202-00848

0025 202-05008

Sawi ng Concrete (8 Inch)

0030 202-05030

0035 203-01597

Pot hol i ng

0040 207-00205

Topsoi |

0045 207-00210

St ockpi | e Topsoi |

0050 208-00002

Erosion Log Type 1 (12 Inch)

0055 208-00035  Aggregate Bag

Renoval of Traffic Signal Controller and Cabinet

Sawi ng Asphalt Material (10 Inch)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003
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ESTI MATE RUN 11/ 06/ 2017

08: 15: 50
AMOUNT
TH S CUMULATI VE
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CONTI D C20939 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 20939-BI D ESTI MATE RUN 11/ 06/ 2017
PRQJECT: STAR400- 348 ESTI MATE NO 0003 08: 15: 50
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208- 00046 Pre-fabricated Concrete Washout Structure 5. 000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0. 00
0065 208- 00103 Renoval and Di sposal of Sedinent (Labor) 42.000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0070 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 42.000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0075 208-00106 Sweepi ng (Sedi nent Renoval) 21. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0080 212-00006 Seedi ng (Native) 0. 100 0. 000
ACRE 0. 000 0. 00
2, 800. 00000 0. 000 0. 00
0085 212-00032 Soi | Condi tioni ng 0. 100 0. 000
ACRE 0. 000 0. 00
2, 800. 00000 0. 000 0. 00
0090 212-00050 Sod 282. 000 0. 000
SF 0. 000 0. 00
1. 00000 0. 000 0. 00
0095 213-00012 Spray-on Ml ch Bl anket 0. 100 0. 000
ACRE 0. 000 0. 00
2,200. 00000 0. 000 0. 00
0100 304- 06007 Aggregat e Base Course (d ass 6) 6. 000 0. 000
cY 6. 000 1, 350. 00
225. 00000 6. 000 1, 350. 00
0105 403-00720 Hot M x Asphalt (Patching) (Asphalt) 3. 200 0. 000
TON 3. 200 640. 00
200. 00000 3. 200 640. 00
0110 601-01000 Concrete Cass B 3. 000 0. 000
CY 0. 000 0. 00

250. 00000 0. 000 0. 00



CONTI D C20939 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PON: 20939-BI D ESTI MATE RUN 11/ 06/ 2017
PRQJECT: STAR400- 348 ESTI MATE NO 0003 08: 15: 50
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 601-06150 Concrete (Patching) 195. 000 0. 000
SF 195. 000 11, 700. 00
60. 00000 195. 000 11, 700. 00
0120 609-20010 Curb Type 2 (Section B) 92. 000 0. 000
LF 92. 000 3, 220. 00
35. 00000 92. 000 3, 220. 00
0125 609-21010 Curb and Qutter Type 2 (Section |-B) 11. 000 0. 000
LF 11. 000 330. 00
30. 00000 11. 000 330. 00
0130 610-00030 Medi an Cover Material (Concrete) 125. 000 0. 000
SF 125. 000 1, 125. 00
9. 00000 125. 000 1, 125. 00
0135 612- 00041 Del i neator (Flexible) (Type I) 3. 000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0. 00
0140 613-00206 2 Inch Eectrical Conduit (Bored) 820. 000 793. 000
LF 0. 000 0. 00
30. 00000 793. 000 23, 790. 00
0145 613- 00306 3 Inch Eectrical Conduit (Bored) 124. 000 124. 000
LF 0. 000 0. 00
50. 00000 124. 000 6, 200. 00
0150 613-01200 2 Inch Eectrical Conduit (Plastic) 220. 000 0. 000
LF 220. 000 5, 005. 00
22.75000 220. 000 5, 005. 00
0155 613-01300 3 Inch Eectrical Conduit (Plastic) 110. 000 0. 000
LF 110. 000 4,999. 50
45. 45000 110. 000 4,999. 50
0160 613-07001 Type One Pull Box 5. 000 0. 000
EACH 3. 000 2,250. 00
750. 00000 3. 000 2,250. 00
0165 613-07004 Type Four Pull Box 8. 000 0. 000
EACH 2.000 3, 000. 00
1, 500. 00000 2.000 3, 000. 00



CONTI D C20939 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 20939-BID ESTI MATE RUN 11/ 06/ 2017
PRQJECT: STAR400- 348 ESTI MATE NO 0003 08: 15: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 613-10000 Wring 1. 000 0. 000
LS 0. 000 0. 00
25, 000. 00000 0. 000 0. 00
0175 613-80130 Service Meter Cabinet 6. 000 0. 000
EACH 0. 000 0. 00
6, 500. 00000 0. 000 0. 00
0180 614-72855 Traffic Signal Controller Cabinet 16. 000 0. 000
EACH 1. 000 15, 000. 00
15, 000. 00000 1. 000 15, 000. 00
0185 614-86105 Tel enetry (Field) 7.000 7.000
EACH 0. 000 0. 00
2, 000. 00000 7.000 14, 000. 00
0190 614-86748 Controller (Type 2070) 75. 000 35. 000
EACH 20. 000 68, 000. 00
3, 400. 00000 55. 000 187, 000. 00
0195 614- 86800 Uni nterrupted Power Supply 18. 000 0. 000
EACH 6. 000 51, 000. 00
8, 500. 00000 6. 000 51, 000. 00
0200 614-87690 Et hernet Switch 7.000 7.000
EACH 0. 000 0. 00
8, 000. 00000 7.000 56, 000. 00
0205 614-87704 Et hernet Radio (Single dient) 73. 000 30. 000
EACH 43. 000 129, 000. 00
3, 000. 00000 73. 000 219, 000. 00
0210 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0. 00
0215 626- 00000 Mobi | i zati on 1. 000 0. 600
LS 0. 400 4, 000. 00
10, 000. 00000 1. 000 10, 000. 00
0220 627-30210 Ther nmopl astic Pavement Marking (Xwal k- St opl i ne) 17. 000 0. 000
SF 0. 000 0. 00
10. 00000 0. 000 0. 00



CONTI D C20939 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 20939-BID ESTI MATE RUN 11/ 06/ 2017
PRQIECT: STAR400- 348 ESTI MATE NO 0003 08: 15: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 630- 00000 Fl aggi ng 100. 000 0. 000
HOUR 3. 000 120. 00
40. 00000 3. 000 120. 00
0230 630- 00003 Uni forned Traffic Control 300. 000 0. 000
HOUR 8. 000 320. 00
40. 00000 8. 000 320. 00
0235 630- 00007 Traffic Control Inspection 80. 000 0. 000
DAY 15. 000 1, 500. 00
100. 00000 15. 000 1, 500. 00
0240 630- 00012 Traffic Control Management 32. 000 15. 000
DAY 17. 000 17, 000. 00
1, 000. 00000 32. 000 32, 000. 00
0245 630- 80341 Construction Traffic Sign (Panel Size A) 18. 000 0. 000
EACH 0. 000 0. 00
5. 00000 0. 000 0. 00
0250 630- 80342 Construction Traffic Sign (Panel Size B) 16. 000 5. 500
EACH 0. 000 0. 00
5. 00000 5.500 27.50
0255 630-80343 Construction Traffic Sign (Panel Size O 8. 000 0. 000
EACH 0. 000 0. 00
15. 00000 0. 000 0. 00
0260 630-80355 Portabl e Message Sign Panel 4. 000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0. 00
0265 630- 80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
ype) EACH 0. 500 250. 00
500. 00000 0. 500 250. 00
0270 630- 80360 Drum Channel i zi ng Devi ce 20. 000 0. 000
EACH 6. 500 130. 00
20. 00000 6. 500 130. 00
0275 630- 80380 Traffic Cone 40. 000 20. 000
EACH 0. 000 0. 00
1. 00000 20. 000 20. 00



CONTI D C20939 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 20939-BI D ESTI MATE RUN 11/ 06/ 2017
PRQIECT: STAR400- 348 ESTI MATE NO 0003 08: 15: 50
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 700-70010 F/ A M nor Contract Revisions 75, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0285 700-70011 F/ A Partnering 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0290 700-70016 F/ A Fuel Cost Adj ustnent 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0295 700- 70034 F/ A F/ A Railroad Preenption Conmunication Testing 9, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0300 700-70042 F/ A Railroad Fl aggi ng 8, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0305 700- 70082 F/ A Furnish & Install Electrical Service 6, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0310 700-70380 F/ A Erosion Control 3, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0315 700- 70589 F/ A Environnental Health & Safety Managenent 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 1, 385,630.50 % 353,894.50 $ 686, 597. 00
PRQJIECT TOTAL CURRENT AMI $ 1, 385,630.50 % 353,894.50 $ 686, 597. 00



